
From: James McKenna
To: Chip Humphrey/R10/USEPA/US@EPA; Eric Blischke/R10/USEPA/US@EPA
Cc: Wyatt, Robert; Jennifer Woronets; Keith Pine
Subject: Potential Impacts to Revised RI and RAs Schedule
Date: 12/01/2010 03:42 PM
Attachments: 2010-12-01 Level of Additional Effort Tables 1 and 2.pdf

Chip and Eric:
 
Per your request the LWG is providing two tables that indicate the potential project schedule impacts
to the Remedial Investigation and Risk Assessments.  Please note that these tables do not reflect
actual project schedules, but rather provide an indication of the relative impact some of these
comment issues could have on the project schedule.  Table 1 provides the potential project schedule
impacts related to issues that the LWG and EPA have agreed to.  Table 2 provides the potential
project schedule impacts related to three issues that the LWG has advised EPA that it is not planning
to incorporate.
 
Based on the information in these tables, the RI and RAs can be revised and submitted to EPA without
incorporating any of the issues from Table 1 or Table 2 by early- to mid-second quarter 2011.   If the
documents are revised to address the issues presented in Table 1 (i.e., items LWG and EPA agree
with) than the documents can be submitted to EPA by late-second quarter.  If the LWG is required to
address all the issues (i.e., both Table 1 and Table 2), then the revised documents can be submitted
by mid-third quarter.
 
 
Thanks,
 
Jim McKenna
Verdant Solutions, LLC
1519 SW Columbia Street
Suite A
Portland, OR 97201
Office: (503) 477-5593
Cell: (503) 309-1621
jim.mckenna@verdantllc.com
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